California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 03-145-554
Project Number: 03-145-554 Project Status: Active Grant Manager: S Gettel
Project Name: Assessing Sources and Loads for Project on Schedule: Yes
Elevated e-coli levels in Castaic Lake
Project Details
Watershed: Castaic Lake Project Identify the nonpoint source of E. coli contamination in

Description: Castaic Lake. Implement a nonstructural best management
practice to address identified nonpoint source.
Problem The water quality for this valuable municipal water supply
Statement: has b.een cs)mpr.omlse.:d by not}pomt sources of pollution. Outcomes: The goal of the project is to conduct a water quality study to
Routine microbiological monitoring conducted at the assess the sources and loads for elevated levels of E. coli in the
Metropolitan Water District's largest drinking water Castaic Lake watershed.
filtration plant, which receives 100% of its supply from
Castaic Lake, has shown elevated levels of E. coli during
recent years.
Contract
Execution Date: 5/10/04 End Date: 3/31/06
Contractor
ContractorType: Project Director Project Assistant
Contractor Name: Metropolitan Water District Name: Sun Liang Lynn Kelemen
Contractor Department: Phone Number: (909) 392-5431 (909) 392-5396
Street Address: 700 Moreno Avenue
. Phone Extension:
Suite:
City: La Verne Fax Number: 9093925246 9093925246
State: CA Zip:  91750- Email Address: sliang@mwdh20.com lkelemen@mwdh2o.co
Funding and Invoices
Funding Source: Prop-13-II Fund Summary
Project Amount: $609,500 Award Match
: $128,515 )
Match Amount Allocation $609,500.00 $128,515.00
Used $317,998.00 $49,204.00
Balance $291,502.00 $79,311.00
Deliverables
Line Item Description Date Task
Completed
Due Receive
1 Project Administration No
2 CEQA/NEPA Documents and Permits 6/1/05 10/8/04 Yes
3 QAPP 7/10/04 7/11/05 Yes
4 PAEP 7/10/04 10/10/04 Yes
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5 ‘Written Landowner Access Agreements 6/10/05 7/11/05 No
6 Watershed Assessment 10/1/04 10/8/04 Yes
7 Water Quality and Fecal Sampling 7/1/05 No
8 Water Quality Analysis 7/1/05 No
9 Surveillance of Known Nonpoint Sources 5/31/05 No
10 BMPs 1/1/06 No
11 Meetings and Stakeholder Involvement 9/1/04 10/8/04 Yes
12 Draft and Final Project Report 3/1/06 No
Events

Date: 6/30/06 Comments:

Type: Status report

Subject: Status

Status:
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